Corporate Finance Professional Office Building 1725 W. Harrison St. Suite 364 Chicago, IL 60612



Tel: 312.942.5600 Fax: 312.942.5729 john_p_mordach@rush.edu www.rush.edu

January 25, 2018

Ms. Courtney Avery Administrator Division of Health Systems Development 525 West Jefferson St., Second Floor Springfield, IL 62761

Re: Permit #12-011

John P. Mordach Rush University Medical Center Senior Vice President Chief Financial Officer

RECEIVED

JAN 26 2018

HEALTH FACILITIES & SERVICES REVIEW BOARD

Dear Ms. Avery,

Pursuant to 77 Illinois Administrative Code 1130.770, this is the notification letter on completion for project #12-011, Rush University Medical Center – Atrium/Kellogg Modernization (the "Project"). The permit for the Project was issued on April 17, 2012, to Rush University Medical Center. The approved permit amount was \$46,230,784 for the modernization of the RUMC Atrium/Kellogg buildings in 184,737 GSF of space. An Alteration for the Project was submitted on July 14, 2015 to increase the total project amount to \$49,291,261 or by 6.6% and GSF to 193,434 or by 4.4%. On August 26, 2015 we received approval of the Alteration request. A Request for Renewal for the Project was submitted on March 14, 2016 to extend the permit original completion date from June 30, 2016 to December 31, 2017. On March 22, 2016 we received approval of the Permit Renewal Request.

The project was brought to conclusion on December 31, 2017, which is the approved extended completion date. The project completion report supporting the final realized costs will be submitted to you on or before March 31, 2018.

If you need any additional information, please contact either Sarah Roche at 312-942-4938, Sarah Roche@rush.edu or Clare Connor.

Sincerely,

John P. Mordach

CC: Mike Constantino, Supervisor of Project Review George Roate, Division of Health Systems Development Justin Johnson, RUMC Legal Affairs Clare Connor, McDermott, Will & Emery LLP