



**FRESENIUS
KIDNEY CARE**

Fresenius Kidney Care

3500 Lacey Road, Downers Grove, IL 60515
T 630-960-6807 F 630-960-6812
Email: lori.wright@fmc-na.com

November 2, 2016

RECEIVED

NOV 04 2016

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery
Administrator
Illinois Health Facilities & Services Review Board
525 West Jefferson, 2nd Floor
Springfield, IL 62761

Re: Annual Progress Report. Section 1130.760
Project #15-028, Fresenius Medical Care Schaumburg
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical
Care Holdings, Inc.
Permit Amount: \$4,883,415

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli



FRESENIUS KIDNEY CARE

November 2, 2016

Annual Progress Report, Section 1130.760

Project #15-028, Fresenius Medical Care Schaumburg

Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical Care Holdings, Inc.

Permit Amount: \$4,883,415

This report summarizes the current status of the above-mentioned project located at 815 W. Wise Road, Schaumburg.

Status of the Project

This project is for the establishment of a 12-station ESRD facility in 8,966 GSF with a permit amount of \$4,883,415. The project was obligated with the execution of the lease on August 9, 2016. The project is now in the bidding phase for the contract for construction.

Application and Certificate for Payment (AIA G702)

There have been no construction costs so far.

Anticipated Completion Date

The project 25% complete and is expected to be completed prior to November 18, 2017



FRESENIUS KIDNEY CARE

Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported on the company's financial statements. The right to occupy the premises is secured through a leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs have not exceeded the approved permit amount.

Project Costs and Sources of Funds

Line Item	Allowance/CON	Realized Costs
Preplanning Costs	N/A	N/A
Site Survey & Soil Investigation	N/A	N/A
Site Preparation	N/A	N/A
Off-site work	N/A	N/A
New Construction Contracts	N/A	N/A
Modernization	1,497,322	0
Contingencies	143,456	0
Architectural/Engineering	150,000	67,305
Consulting and other fees	N/A	N/A
Movable & Other Equipment	360,000	0
Bond Issuance Expense	N/A	N/A
Net Interest Expense during Construction	N/A	N/A
FMV of Leased Space & Equipment	2,732,637	2,732,637
Other Costs to be Capitalized	N/A	N/A
Acquisition of Building or other Property (excluding land)	N/A	N/A
Total Project Costs	4,883,415	
Realized Total Project Costs To Date		\$2,799,942
Cash & Securities	2,150,778	67,305
Pledges	N/A	N/A
Gifts & Bequests	N/A	N/A
Bond Issues	N/A	N/A
Mortgages	N/A	N/A
Lease FMV	2,732,637	2,732,637
Gov. Approp	N/A	N/A
Grants	N/A	N/A
Other funds and Sources	N/A	N/A
Total funds	\$4,883,415	
Total Spent to Date		\$2,799,942