

TCO JV, LLC



6840 Touhy Ave, Niles, IL 60714

HAND DELIVERED

December 10, 2018

Ms. Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board
Illinois Department of Public Health
525 West Jefferson Street, 2nd floor
Springfield, Illinois 62761

RECEIVED

DEC 10 2018

HEALTH FACILITIES &
SERVICES REVIEW BOARD

**Re: HFSRB Project #15-044,
Transformative Health of McHenry**

Dear Ms. Avery:

On behalf of the Permit Holders for the above referenced project, MS McHenry, LLC and TCO JV, LLC, Mainstreet Property Group, LLC we respectfully request to relinquish the permit associated with HFSRB Project #15-044 pursuant to Ill. Admin. Code Section 1130.775.

Description of Permit and Related Costs:

The description of the permit and related costs are provided in the Permit letter appended as **EXHIBIT A**.

Reasons for Relinquishment:

As a result of unforeseen issues with the land designated for the proposed facility, the Permit Holder was forced to seek an alternative location. The Permit Holder submitted a Certificate of Need ("CON") application for Project #18-016, which was nearly identical to Project #15-044, and will be located in close proximity to the original site of the proposed facility. The HFSRB approved Project #18-016 on October 30, 2018. The permit letter is appended as **EXHIBIT B**. Consistent with our representation before the Board, we hereby request the relinquishment of the permit for HFSRB Project #15-044.

Rational for Request:

HFSRB Project #15-044 was filed to meet the Board's identified need for beds in the planning area. HFSRB Project #18-016 was filed to meet the commitments made in the original filing of HFSRB Project #15-044. With the recent approval of HFSRB Project #18-016, the permit for the original project is no longer necessary and must be relinquished.

Ms. Courtney Avery
December 10, 2018
Page Two

Enclosed is a check in the amount of \$1,000 payable to Illinois Department of Public Health for the application processing fee. Should you have any questions or concerns, please don't hesitate to contact me.

Respectfully,



Gerry Jenich,
Manager
TCO JV, LLC

ENCLOSURES

cc: Tim Field
Bill Morton
Juan Morado, Jr.
John P. Kniery
Michael Constantino
Jeannie Mitchel



STATE OF ILLINOIS
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 • FAX: (217) 785-4111

June 22, 2016

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Gerry Jenich, Manager
TCO JV, LLC
7257 N. Lincoln Avenue
Lincolnwood, IL 60712

Re: Project Number: #15-044
Facility Name: Transformative Health of McHenry
Facility Address: Corner of Bull Valley Rd & Lawrence Pky, McHenry, Illinois
Applicants: MS McHenry, LLC – TCO JV, LLC – Mainstreet Property Group, LLC
Permit Holder(s): TCO JV, LLC d/b/a Transformative Health Network
Licensee/Operating: TCO JV, LLC d/b/a Transformative Health Network
Owner(s) of Site: MS McHenry, LLC
Project Description: Construct and establish a 98 bed General long term care facility in 68,586 GSF.
Permit Amount: \$ 19,275,829
Permit Conditions: None
Project Obligation Date: April 21, 2018
Project Completion Date: December 31, 2017
Annual Progress Report Due Date: June 21, 2017

Dear Mr. Jenich:

On June 21, 2016, the Illinois Health Facilities and Services Review Board approved the application for permit for the above referenced project. This approval was based upon the substantial conformance with the applicable standards and criteria in the Illinois Health Facilities Planning Act (20 ILCS 3960) and 77 Illinois Administrative Codes 1110 and 1120.

In arriving at a decision, the State Board adopted the State Board staff's report and findings, and when applicable, considered the application materials, public hearing testimony, public comments and documents, testimony presented before the Board and any additional materials requested by State Board staff.

This permit is valid only for the defined construction or modification, site, amount and the named permit holder and **is not transferable or assignable**. In accordance with the Planning Act, the permit is valid until such time as the project has been completed, provided that all post permit requirements have been fulfilled, pursuant to the requirements of 77 Illinois Administrative Code 1130 and may result in an invalidation of the permit, sanctions, fines and/or State Board action to revoke the permit.

The permit holder is responsible for complying with the following requirements in order to maintain a valid permit. Failure to comply with the requirements may result in expiration of the permit or in State Board action to revoke the permit.

3. OBLIGATION-PART 1130.720

The project must be obligated by the **Project Obligation Date**, unless the permit holder obtains an "Extension of the Obligation Period" as provided in 77 Illinois Administrative Code 1130.730.

Obligation is to be reported as part of the first annual progress report for permits requiring obligation within 12 months after issuance. For major construction projects which require obligation within 24 months after permit issuance, obligation must be reported as part of the second annual progress report. If project completion is required prior to the respective annual progress report referenced above, obligation must be reported as part of the notice of project completion. The reporting of obligation must reference a date certain when at least 33% of total funds assigned to project cost were expended or committed to be expended by signed contracts or other legal means.

2. ANNUAL PROGRESS REPORT-PART 1130.760

An annual progress report must be submitted to HFSRB every 12th month from the permit issuance date until such time as the project is completed.

3. PROJECT COMPLETION REQUIREMENTS-PART 1130.770

The requirements for a compliant Final Realized Costs Report are defined in the State Board's regulations under 77 Ill. Adm. Code 1130.770. **Effective June 1, 2013, substantive changes to the 77 Ill. Adm. Code 1130 rules went into effect. Please be advised that permit holders should follow the direction in Section 5 of the Act regarding deadlines for submitting post-permit reporting requirements and disregard the deadline language in 77 Ill. Adm. Code 1130.770.**

This permit does not exempt the project or permit holder from licensing and certification requirements, including approval of applicable architectural plans and specifications prior to construction.

Please note that the Illinois Department of Public Health will not license the proposed beds until such time as all of the permit requirements have been satisfied.

Should you have any questions regarding the permit requirements, please contact Mike Constantino at mike.constantino@illinois.gov or 217-782-3516.

Sincerely,



Kathy J. Olson, Chairwoman
Illinois Health Facilities and Services Review Board

cc: Courtney Avery, Administrator



STATE OF ILLINOIS
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 • FAX: (217) 785-4111

October 31, 2018

Gerry Jenich, Manager
TCO JV, LLC
6840 Touhy Avenue
Niles, IL 60714

Re: Project Number: #18-016
Facility Name: Transformative Health of McHenry
Facility Address: NE Corner Bull Valley Rd & Ridgeview Dr, McHenry, Illinois
Applicants: McHenry Senior Partners, LLC, TCO JV, LLC and Leo Brown Group
Permit Holder(s): McHenry Senior Partners, LLC, TCO JV, LLC and Leo Brown Group
Licensee/Operating: TCO JV, LLC
Owner(s) of Site: McHenry Senior Partners, LLC
Project Description: Construct and establish a 84 bed skilled nursing and rehabilitation facility in 55,000 GSF.
Permit Amount: \$17,412,660
Permit Conditions: None
Project Required Commitment Date: October 30, 2020
Project Completion Date: January 31, 2021
Annual Progress Report Due Date: November 30, 2019

Dear Mr. Jenich:

On October 30, 2018, the Illinois Health Facilities and Services Review Board approved the application for permit for the above referenced project. This approval was based upon the substantial conformance with the applicable standards and criteria in the Illinois Health Facilities Planning Act (20 ILCS 3960) and 77 Illinois Administrative Codes 1110 and 1120.

In arriving at a decision, the State Board adopted the State Board staff's report and findings, and when applicable, considered the application materials, public hearing testimony, public comments and documents, testimony presented before the Board and any additional materials requested by State Board staff.

This permit is valid only for the defined construction or modification, site, amount and the named permit holder and is **not transferable or assignable**. In accordance with the Planning Act, the permit is valid until such time as the project has been completed, provided that all post permit requirements have been fulfilled, pursuant to the requirements of 77 Illinois Administrative Code 1130 and may result in an invalidation of the permit, sanctions, fines and/or State Board action to revoke the permit.

The permit holder is responsible for complying with the following requirements in order to maintain a valid permit. Failure to comply with the requirements may result in expiration of the permit or in State Board action to revoke the permit.

1. FINANCIAL COMMITMENT 20 ILCS 3960/5

For projects to be completed in 12 months or less, the permit holder shall report financial commitment in the final completion and cost report. For projects to be completed between 12 to 24 months, the permit holder shall report financial commitment in the first annual report. For projects to be completed

Permit Letter

Page 2

in more than 24 months, the permit holder shall report financial commitment in the second annual progress report.

2. ANNUAL PROGRESS REPORT-PART 1130.760

An annual progress report must be submitted to HFSRB every 12th month from the permit issuance date until such time as the project is completed.

3. PROJECT COMPLETION REQUIREMENTS-PART 1130.770

The requirements for a compliant Final Realized Costs Report are defined in the State Board's regulations under 77 Ill. Adm. Code 1130.770.

This permit does not exempt the project or permit holder from licensing and certification requirements, including approval of applicable architectural plans and specifications prior to construction.

Please note that the Illinois Department of Public Health will not license the proposed facility until such time as all of the permit requirements have been satisfied.

Should you have any questions regarding the permit requirements, please contact Mike Constantino at mike.constantino@illinois.gov or 217-782-3516.

Sincerely,



Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board