

# DIALYSIS CARE CENTER OLYMPIA FIELDS LLC

15786 S Bell Road  
Homer Glen, IL 60491  
Ph: 708.645.1000  
Fax: 708.645.1001  
www.hdsdialysis.com

May 15, 2017

## FEDERAL EXPRESS

Ms. Kathryn J. Olson  
Chair  
Illinois Health Facilities and services review Board  
525 west Jefferson Street, 2<sup>nd</sup> floor  
Springfield, Illinois, 62761

RECEIVED

MAY 17 2017

HEALTH FACILITIES &  
SERVICES REVIEW BOARD

**Re: Permit Renewal Request – Dialysis Care Center Olympia Fields**  
**Project Number: #16-022**

Dear Ms. Olson:

On behalf of Dialysis Care Center Olympia Fields, I am writing to request an eight-month extension of the completion date for Project Number #16-022, Dialysis Care Center Olympia Fields. The Illinois Health Facilities and Services Review Board ("HFSRB") approved Dialysis Care Center Olympia Fields' certificate of need application on October 25, 2017. The construction is nearly complete; however, based on recent experiences, Dialysis Care Center Olympia Fields anticipates it will take five to seven months for Medicare certification of the facility. Consequently, we respectfully request an eight-month renewal of the project permit and a new project completion date of February 28, 2018.

### **1. Requested Project Completion Date**

Dialysis Care Center Olympia Fields requests the HFSRB grant an eight-month renewal of the project permit and establish **February 28, 2018** as the new project completion date.

### **2. Status of Project**

Construction on the project began on January 9, 2017, and will be completed by May 29, 2017. The request of extension for the project is based on the following reasons:

- RO water cultures/endotoxin testing that takes approximately four weeks to complete.
- Medicare certification of the facility in which, based on recent experience, may take up to five to seven months.

Therefore, to allow sufficient time to complete the project, we request an eight-month renewal of the project permit.

**3. Statement Regarding Completion of the Project**

Dialysis Care Center Olympia Fields expects the construction to be 100% completed by May 29, 2017. To date, Dialysis Care Center Olympia Fields has spent approximately \$788,000.00 on this project. We do not foresee exceeding the HFSRB approved amount of \$992,000.00. To safeguard adequate time to allow for Medicare survey and certification, Dialysis Care Center Olympia Fields respectfully requests an eight-month renewal of the Project permit.

**4. Confirmatory Evidence of Project Compliance**

I hereby certify, pursuant to 77 Ill. Admin. Code 1130.740, Dialysis Care Center Olympia Fields' compliance with the scope and costs of the project by the HFSRB pursuant to Project #16-022.

Based on the above information, in compliance with section 1130.740 of the Illinois administrative code, we formally request an eight-month renewal of permit for project #16-020 and a new project completion date of February 28, 2018.

If you have any further questions or require additional information on this project, please do not hesitate to contact me.


Sincerely,



Asim M. Shazzad  
Administrator  
Dialysis Care Center Olympia Fields  
shazzad@kidneycares.com  
Cell: (630) 965-9007  
Direct: (708) 737-7200

Notarization:  
Subscribed and sworn to before me  
this 15 day of May, 2017

  
Signature of Notary



Seal