

December 17, 2018

Ms. Courtney Avery
Administrator
Illinois Health Facilities and
Services Review Board
525 West Jefferson
Springfield, IL 62761

RE: Project 17-017
Annual Progress Report
John H. Stroger, Jr. Hospital of
Cook County

Dear Ms. Avery:

Please accept this letter as the required annual progress report for the above-referenced project. The initiation of the project was delayed due to delays in construction of the pharmacy, which needed to be completed prior to beginning the construction portion of the dialysis project. An RFP for the construction of the dialysis facility, which will occupy the space vacated by the pharmacy is currently out for bid. As of the writing of this letter, the project is approximately 1% complete, and approximately \$ 0.00 of the \$2,238,268 approved project cost has been expended.

A request has been submitted to the HFSRB for the above project for a 1 year period, ending December 31, 2019. There are no anticipated increase in cost to complete this project.

A final cost report will be filed, per HFSRB reporting requirements.

Should any additional information be required at this time, please contact me.

Sincerely,

Samuel L. Williams, BA, M.Ed.
Executive Director of Facilities
Cook County Health and Hospital System

cc: Jeff McCutchan
Letitia Close
Jacob M. Axel