



STATE OF ILLINOIS
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

August 9, 2019

TRANSMITTED ELECTRONICALLY

Bridget S. Orth
Director, Regulatory Planning
Northwestern Medicine
211 East Ontario Street
Chicago, Illinois 60611

RE: Permit Alteration: Project #17-036, Centegra Hospital-Woodstock, Woodstock
Permit Holder: Northern Illinois Medical Center, Centegra Health System,
Centegra Hospital-Woodstock

Dear Ms. Orth:

On August 6, 2019, the Illinois Health Facilities and Services Review Board (State Board) approved the alteration requested for the above-captioned project. The alteration approved was for the following:

The permit holders were approved to increase project costs from \$80,298 to \$357,299 for the line item Moveable and Other Equipment, resulting in an overall cost increase of \$277,000 (7%).

The permit holder is reminded that for the final realized cost report, any amount that exceeds the altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino or George Roate or my staff at mike.constantino@illinois.gov or george.roate@illinois.gov or (217) 782-3516 should you have any questions.

Sincerely,

A handwritten signature in blue ink that reads "Courtney Avery".

Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board