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I. Background 
 

On April 29, 2024, the Applicants submitted an application to discontinue an acute care 
hospital in Ottawa.  The application was deemed complete on April 30, 2024.  The permit 
application sought Board approval to discontinue an existing 99-bed facility, located at 
1100 East Norris Drive, Ottawa.  There are no project costs, and the completion date is 
March 31, 2029.  The following chronology applies to this project: 
 
August 8, 2024:  Project originally scheduled for review by the State Board but was 
rescheduled to the next meeting, via a deferral request submitted by the Applicant party on 
July 17, 2024 (see project file). 
 
September 19, 2024: Project scheduled to be reviewed by the State Board but was granted 
a 6-month deferral by the State Board, to the March 18, 2025, meeting.  This Applicant 
deferral request was submitted via correspondence dated August 26, 2024 (see project file). 
  
March 18, 2025:  Applicants request a 12-month deferral to March 2026.  The State Board 
must decide whether to grant or deny this 12-month deferral, which is not concurrent with 
Board rules (see section III, applicable rules).    

 
State Board Staff notes the Applicants are requesting an additional 12 months (March 
2026) before having the project considered by the State Board.  The proposed deferral 
allows the Applicants to meet with representatives from the city of Ottawa and develop an 
enhanced plan for services offered at the replacement hospital.  To date, Ottawa officials 
have not supported the Applicants' regional plan for healthcare delivery, and the role of St 
Elizabeth’s Medical Center in relation to the plan. 
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II. Findings 

 
State Board Staff notes the request for deferral is not compliant with applicable rules, and 
asks the Board for special consideration to allow a 12-month deferral.    

 
III. Applicable Rules for Extension of the Review Period 
 
Section 1130.640 Extension of the Review Period 
  
a)         Extension by HFSRB of the Review of Information 

As required to complete its review, HFSRB staff may extend the review period for up to 
120 days to analyze additional information.  HFSRB will consider the application at the 
next regularly scheduled meeting that is at least 10 days following the completion of 
HFSRB review of the additional information. 

  
b)         Extension Due to Deferral by Applicant 

The applicant may defer consideration of a project by HFSRB.  A deferral extends from 
the HFSRB meeting at which the project has been scheduled to the next scheduled 
HFSRB meeting, subject to a review period of up to 60 days for analyzing additional 
information.  A request for deferral, specifying the reasons for the request, shall be 
submitted to HFSRB, as follows: 

  
1)         Written Request – to be received by HFSRB staff no later than 5 business days 

prior to the scheduled HFSRB meeting; or 
  

2)         Verbal Request – by issuing a formal request to HFSRB during the consideration 
of the project at the HFSRB meeting. 

  
c)         An applicant may not defer: 

  
1)         initial consideration of the application by HFSRB to a meeting that is scheduled 

more than 6 months from the date the application was deemed complete; or 
  

2)         HFSRB consideration of an application that has received an Intent to Deny 
beyond a meeting date that is more than 12 months from the date of HFSRB's 
decision of Intent to Deny. 

 
VI. Other Information 
 

Appended to this report is the Applicants’ request for a State Board Deferral.  
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February 19, 2025                                                                                                         
 
Ms. Debra Savage, Chair                                 Mr. John Kniery, Administrator 
Illinois Health Facilities and Services Review Board  Illinois Health Facilities and Services Review Board 
525 W. Jefferson Street, 2ND floor      525 W. Jefferson Street, 2nd floor 
Springfield, IL   62761          Springfield, IL   62761 
 
Re: Request for Deferrals 
       OSF Saint Elizabeth Medical Center‐Ottawa – Replacement Hospital, Project 24‐011 
       OSF Saint Elizabeth Medical Center‐Ottawa – Discontinuation of Hospital, Project 24‐013 
 
Dear Ms. Savage and Mr. Kniery:  
 
OSF Healthcare System hereby requests to be included on the agenda of the March 18, 2025 meeting of the 
Illinois Health Facilities and Services Review Board (HFSRB). OSF will be requesting a 12‐month deferral of the 
Certificate of Need reviews of the above two projects.  
 
OSF was granted a 6‐month deferral at the September 19, 2024 meeting of the HFSRB. Before and after that 
time, OSF officials have been meeting with representatives from Ottawa, and developed an enhanced plan for 
services at the replacement hospital. As of this date, Ottawa officials have not supported OSF’s regional plan 
for health care delivery, and the role of OSF Saint Elizabeth Medical Center in that regional plan.  
 
We are requesting this extension to give us time to continue discussions with local officials, implement 
components of the regional model of health care and assess our plans going forward. 
 
The attachment provides information on the status of activity at OSF Saint Elizabeth Medical Center‐Ottawa 
and OSF Saint Elizabeth Medical Center‐Peru.   
 
During the extended deferral, OSF will continue to be in communication with HFSRB staff to keep them 
apprised of the ongoing transfer of services from SEMC‐Ottawa to SEMC‐Peru, consistent with approved 
permit application 24‐014 regarding the expansion of clinical services at Peru. 
 
Thank you for the opportunity to appear at the March 18, 2025 HFSRB meeting.  If you have any questions, 
please contact me at 309‐308‐9656 or mark.e.hohulin@osfhealthcare.org.  
 
Sincerely,  

 
Mark Hohulin, Senior Vice President, Healthcare Analytics 
 
c: August J. Querciagrossa, Chief Executive Officer, Western Region, OSF Healthcare System 
    Dawn Trompeter, President, OSF Saint Elizabeth Medical Center ‐ Ottawa 
    Ralph Weber, CON Consultant 
    Mike Constantino, Chief, Project Review 
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Status Report  
OSF Saint Elizabeth Medical Center‐Ottawa (“SEMC‐Ottawa”) 
OSF Saint Elizabeth Medical Center‐Peru (“SEMC‐Peru”) 
 
February 19, 2025 
 
Background 

OSF completed the acquisition of St. Margaret’s Medical Center in Peru in November, 2023. 
 
Permit application 24‐011, the Establishment (Replacement) of SEMC‐Ottawa, was declared complete on 
April 4, 2024.   
 
Permit application 24‐013, the Discontinuation of SEMC‐Ottawa, was declared complete on April 30, 2024.  
 
Permit application 24‐014, the Expansion of SEMC‐Peru, was declared complete on April 30, 2024. 
 
Project 24‐014 was approved on August 8, 2024. Based on this permit application, ICU at Peru will expand 
from 4 to 8 beds; medical/surgical from 38 to 45 beds; the OB service will occupy the existing 11 beds.  
 
Permit applications 24‐011 and 24‐013 were deferred on August 8, 2024 and September 19, 2024. 
OSF will request further deferrals at the March 18, 2025 HFSRB meeting.  

 
Key events being implemented as part of the OSF regional plan 

SEMC‐Peru 
‐ 2 medical/surgical beds were opened in April, 2024 
‐ On June 17, 2024, 10 additional medical/surgical beds were opened at Peru (total of 12) 
‐ The Emergency Department opened in April, 2024 
‐ Outpatient services opened in June, 2024 
‐ Outpatient Surgery is scheduled to open on May 1, 2025 
‐ Consistent with permit application 24‐014, ICU and OB will relocate from SEMC‐Ottawa to SEMC‐ 
  Peru in late summer, 2025, timed with the completion of the ICU modernization project. It is 
  anticipated that both ICU and OB will open on August 18, 2025. 
‐ The medical/surgical service at Peru will expand from 12 beds to the full 45 authorized beds on 
  August 18, 2025. 

 
SEMC‐Ottawa 

‐ All clinical inpatient and outpatient services have continued in place over the past year. 
‐ In August 2025, ICU and OB will be moved to SEMC‐Peru and closed at SEMC‐Ottawa. Permit 
  application 24‐013 for the discontinuation of the entire hospital included the discontinuation of ICU 
  and OB at SEMC‐Ottawa. Because that permit application has been deferred, a separate ICU and OB 
  discontinuation application is being prepared for HFSRB review this summer.  
‐ All other clinical services (inpatient medical/surgical, inpatient behavioral health, Emergency  
  Department, surgery, diagnostic imaging, and outpatient care) will continue at SEMC‐Ottawa, 
  pending decisions, at a later date, regarding the deferred permit applications 24‐011 and 24‐013.  

 




