@"i Ann & Robert H. Lurie
Children’s Hospital of Chicago™

RECEIVED

January 27,2014

JAN 3 0 2014
HEALTH FACILITIES &
Ms. Courtney Avery SERVICES REVIEW BOARD
Administrator
lllinois Health Facilities and Services Review Board
525 W. Jefferson, Second Floor
Springfield, IL 62761
Reference: Permit 10-011, Children’s Memorial Outpatient Center/Notice of Project Completion

Dear Ms. Avery:

The purpose of this letter is to provide the Notice of Project Completion for Permit 10-011 (the
“Project”}, in accordance with Section 1130.770 of the Review Board rules. The Review Board approved
the Project on June 8", 2010, pertaining to the modernization of the Outpatient Center located in
Lincoln Park, at an approved project cost of $32,256,000.

As noted in our Annual Progress Report of July 2™, 2013, construction was completed at that point and
all building operations have resumed following completion of the approved modernizations. Because
inpatient beds are not part of the Project, there was no inspection by the lllinois Department of Public
Health. The Project has been completed in compliarice with Permit approvals for scope and cost. We
will be submitting the Final Realized Costs Report prior to the required due date.

Please feel free to contact me with any questions on this information.

Sincerely,

Cark (2o

Carl Rinder
Senior Business Analyst

cc: Michael Constantino, HFSRB
Donna Wetzler
Reagen Atwood
Eric Hoffman
Ron Blaustein
Honey Skinner, Sidley Austin LLP
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