5 Juan Morado,Jr.
en eSC . 71 South Wacker Drive, Suite 1600
Chicago, IL 60606

Direct Dial 312.212.4967

Fax: 312.757.9192

jmorado@beneschlaw.com
November 23, 2020 ReEC
5
- VIAFEDEX
Courtney Avery
Board Administrator

Health Facilities and Services Review Board
Illinois Department of Public Health

525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re: Permit Renewal Request- North Suburban Pain and Spine Center, LLC
(“NSPS”) Project #18-108

Dear Ms. Avery:

The above-referenced permit was issued by the Illinois Health Facilities and Services
Review Board (“HFSRB”) on December 4, 2018, for the establishment of an Ambulatory
Surgical Treatment Center (“ASTC”) on the property adjacent to 9680 Golf Road to the
portheast of the intersection of Golf Road and I-294 in Des Plaines, Cook County Illinois (the
“Project™. The purpose of this letter is to request a Permit Renewal pursuant to Ill. Admin Code
Section 1130.740. Enclosed you will find a check from NSPS for the $1000.00 permit renewal
fee. This is the second request for a permit renewal request for this project.

Request Project Completion Date

The permit holder requests that the HFSRB grant a permit renewal and establish Monday,
May 31, 2021 as the project completion date for this project.

Status of the Project

This project involves the development of the ASTC in a new building being constructed
by the site owner. After issuance of the Permit, NSPS and the site owner, through their mutual
architect, completed a full set of construction drawings for the building and ASTC construction.
The project was financially committed through the execution of a construction contract with our
general contractor, Leopardo Construction, Inc. (“LCI™) on July 17, 2019. The Cook County
Department of Building and Zoning issued a building permit for the project on or about October
29, 2019.
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Construction is now complete and on October 19, 2020, the Lllinois Department of Public
Health (“IDPH”) Division of Life Safety conducted a survey and found that the facility was in
compliance with ASTC life safety code requirements (approval letter enclosed). Upon
coordination with the IDPH Division of Healthcare Facilities and Prograr it was detenmined that
a licensure survey could not be completed before the curreat project completion date of
November 30, 2020. Although we anticipate being able to be schedule and complete the
licensure survey before the end of the year, because of uncertainty related to COVID-19 and at
the advice of Board Staff we are seeking a renewal for several months, out of an abundance of
caution.

Statement Regarding Project Completion

As construction is completed, the only remaining step in completing the project is a
licensure survey. Understandably, IDPH nurses who perform licensure surveys are backed up
and as soon as the facility can get on the schedule for a survey the facility will be prepared to
pass the survey and then able to obtain a license for the ASTC to operate and treat patients,
Through October 30, 2020, NSPS has spent approximately $3,600,000 of the approved permit
amount of $4,076,454.

Confirmatory Evidence of Permit Compliance

Enclosed is a verified statement from Darmel Saldanha, M.D. that confirms the permit
holders are currently complying with the scope, costs, and conditions of the project approved by
the HFSRB, pursuant to the permit letter issued for this project. Additionally, the
aforementioned verified statement confirms that there are sufficient financial resources available
to complete this project.

If you have any questions or need any additional information regarding the project or this
permit renewal request, please feel free to contact me at 312-212-4967.

Very truly yours,

BENESCH, FRIEDLANDER,
COPLAN & ARONOFFLLP

; Juan Morado, Jr.

Enc.:losures
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State of lllinois
County of Cook

Verification

I, Darrel J. Saldanha, M.D., being first duly swom, on oath, depose and state as follows:

1. I serve as Chief Executive Office for North Suburban Pain and Spine Center, LLC
(“NSPS").

2. This project involves the establishment of an Ambulatory Surgical Treatment
Center (“ASTC") on the property adjacent to 9680 Golf Road to the northeast of the intersection
of Golf Road and 1294 in Des Plaines, Cook County IL (the “Project™).

3. The construction of the facility is complete and we successfully passed an IDPH
life safety code survey, and are awaiting a licensure survey to complete the project. We have
otherwise met the commitments reflected in the permit letter issued for this project.

4, Our project costs remain consistent with the terms of the project approved by the
[llinois Health Facilities and Services Review Board, Project #18-018.

5. The project’s costs and scope currently comply with the application the HFSRB
approved for Project # 18-018.

6. Sufficient financial resources remain available for NSPS to complete Project #18-
018.

Under penalties as provided by law pursuant to § 1-109 of the Code of Civil Procedure, the
undersigned certifies that the statements set forth in this instrument are true and correct.

Q""";/ S—————tature)

///Z-q S2rze

(date)
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