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Ms. Courtney Avery

Administrator

lllinois Health Facilities and
Services Review Board

525 West Jefferson

Springfield, IL 62761

RE: Permit #18-024- NorthShore Pediatric Partners Medical Clinics Building Request for Permit Renewal
Dear Ms. Avery:

The above-referenced Permit was issued by the HFSRB on October 30, 2018, with a project completion
date of June 30, 2020. Through this correspondence, the Permit holders respectfully request that the
Permit be renewed to December 31, 2020. This is the project’s first renewal request.

The construction components of this project have been completed, and as such, the project is 100%
complete. The Permit Amount is $28,625,661; and approximately $13,065,541.00 has been spent.
Additional time is being requested and is necessary to prepare and file the final report of incurred costs.
The Permit holders are unable to complete the project by the original completion date as a result of
disruption to operations associated with the COVID-19 pandemic.

With the signature on this letter, | certify that the project’s cost and scope comply with the application,
and that the financial resources needed to finance this project remain available to the Permit holders.
Attached please find a $500 check, as a filing fee.

Should you require any additional information, please do not hesitate to contact me.
Sincerely,

James Kelley
Chief Financial Officer
Advocate NorthShore Pediatric Partners



