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EALTH FACILY
RD
Via Federal Express SERVICES REVIEW BOA
Via Email

Mr. Michael Constantino

Ilinois Health Facilities and Services Review
Board

525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: River North Center for Reproductive Health (Proj. No. 19-003)

Dear Mr. Constantino:

I am writing on behalf of River North Center for Reproductive Heaith, LLC and Fertility
Centers of Illinois, S.C. (the “Permit Holders™) to request a 12-month renewal of the Ferility
Center permit and a new completion date of June 30, 2024. On April 30, 2019, the Illinois Health
Facilities and Services Review Board (“HFSRB”) approved the certificate of need application for
the establishment of a limited specialty ambulatory surgical treatment center to be located at 361
West Chestnut Street, Chicago, Illinois (the “Project” or “Fertility Center”). As you know, the
planned Fertility Center will specialize in services for individuals and couples experiencing
infertility who seek to have children with the aid of assistive reproductive technology. While the
lease for the property was promptly signed, due to various issues beyond the Permit Holders’
control, e.g., supply chain disruptions and requirements from the City of Chicago, the construction
work continues and Project requires an additional 12 months for completion beyond the current
planned completion date.

1. Requested Permit Completion Date

The Permit Holders request the HFSRB grant a 12-month renewal of the Fertility Center
permit with a new June 390, 2024 project completion date.

2. Status of the Project

Construction is nearly complete. Plumbing, HVAC, electrical, flooring, walls and painting
are finished. Water service upgrade to the building mandated by the City of Chicago and the
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installation of a booster pump, which cannot be installed until the water service is complete, rernain
to be completed.

To date, the Permit Holders have expended $9,421,734 on the Project.

3. Statement Regarding Completion of the Project

Construction of the building is nearly complete, i.e., plumbing, electrical, HVAC, flooring
and walls have been installed and painting is complete. The remaining items to be completed
include the water service upgrade to the building, mandated by the City of Chicago, as well as the
installation of a booster pump, which cannot be installed until the water service upgrade is
complete. The Permit Holders anticipate these items will not be completed until late in the fourth
quarter of this year. Based on historical experience, the Permit Holders anticipate licensure could
take 3-6 months. Accordingly, the Permit Holders request a2 12-month extension of the Fertility
Center Permit and a new completion date of June 30, 2024,

4. Confirmatory Evidence of Project Compliance

I hereby certify, pursuant to 77 I}l. Admin. Code §1130.740, the Permit Holders®
compliance with the scope and costs of the project approved by the HFSRB pursuant to Project
Permit #19-003.

Based on the above information, which is provided to the HFSRB in compliance with
Section 1130.740 of the Illinois Administrative Code, the Permit Holders formally request a 12-
month renewal of their permit for Project #19-003 and a new project completion date of June 30,
2024.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact Anne Cooper at acooper@polsinelli.com or 312-873-3606.

Sincerely, /f

e 7
(G
Christopher S. Sipe, M.D.
Enclosure
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US FERTILITY, LLC
OPERATING ACCOUNT

9600 BLACKWELL RD. STE, 500
ROCKVILLE, MD 20850

e owser ot llinois Department of Public Health

***Five Hundred Dollars***

llinois Department of Public Heatth

Division of Financial Services - Validation Unit
535 West Jefferson Street, 4th Fir

Springfield, IL 62761

United States

" iSEALL® 12255074948 40

Capital Cne ._ mmwt

Date: 01/27/2023

$**500.00"*
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4364 28000w
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SHIP DATE: 08MAY23
ACTWGT: 0.50LB

(312) 819-1800

ANNE COOPER
POLSINELLIPC

ORIGIN ID:CHIA
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