June 1, 2023

Via Federal Express

Mr. Michael Constantino

Illinois Health Facilities and Services Review
Board

525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: Winchester Surgery Center Proj. No. 21-007
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of Winchester Ambulatory Surgery Center, LLC (the
“Permit Holder”) to request a six -month extension of the completion date for Project No. 21-007.
On September 14, 2021, the Illinois Health Facilities and Services Review Board (“HFSRB”)
approved the Permit Holder’s certificate of need application to establish a single specialty
ambulatory surgical treatment center to be located at 1870 West Winchester Road, Libertyville,
Illinois (the “Project” or “Endoscopy Center”). As the Project is a re-establishment of a previously
licensed ambulatory surgical treatment center, it was unclear whether Illinois Department of Public
Health (“IDPH”) approval of the architectural plans was required, which delayed plan submission.
Additionally, approval of the transfer agreement, which is a necessary component of the license
application, took nearly five months due to changes in the legal department at the local hospital.
This delayed filing of the license application until February 10, 2023. At the time we requested a
second permit renewal earlier this year, we coordinated the length of the renewal with personnel
at IDPH and they suggested a three-month extension would be adequate. While the life safety
code survey is expected to occur next week, the timing of the surveys is out of our client’s hands.
To ensure sufficient time for survey and licensure, the Permit Holder requests a six-month renewal
of the Project permit and a new project completion date of December 31, 2023.

1. Requested Project Completion Date

The Permit Holder requests the HFSRB grant a six-month renewal of the Project permit
and establish December 31, 2023, as the new project completion date. We anticipate it may take
approximately less time for survey and licensure approval but we cannot guarantee the timing.



2. Status of the Project

The Endoscopy Center is survey ready. The Permit Holder is currently waiting for
approval of its ambulatory surgical treatment center license application.

To date, the Permit Holders have expended $237,061 on the Project.

3. Statement Regarding Completion of the Project

The Project involves the re-opening of an endoscopy center that was previously licensed.
As the Endoscopy Center was previously licensed and there was no planned renovation of the
facility, it was not clear IDPH approval of the architectural plans was required. As a result,
submission of the plans for a courtesy review to inform whether a formal submission would be
required did not occur until November 11, 2022. It was not until January 30, 2023, the Permit
Holder received confirmation that a formal plan submission would not be required. Additionally,
the filing of the license application was delayed by several months due to changes at the local
hospital, which slowed approval of the hospital transfer agreement, a necessary component of the
license application. As a result, submission of the ambulatory surgical treatment center license
application was delayed until February 10, 2023.

To ensure adequate time to allow for IDPH to survey and license the Endoscopy Center,
the Permit Holder respectfully requests a six-month renewal of the Project permit.

4. Confirmatory Evidence of Project Compliance

I hereby certify, pursuant to 77 1. Admin. Code §1130.740, Permit Holders’ compliance
with the scope and costs of the project approved by the HFSRB pursuant to Project Permit #21-
007.

Based on the above information, which is provided to the HFSRB in compliance with
Section 1130.740 of the Illinois Administrative Code, the Permit Holder formally request a 6-
month renewal of their permit for Project #21-007 and a new project completion date December
31, 2023.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,

Dalia Thomas
Surgery Center Administrator
Winchester Ambulatory Surgery Center LLC

1870 W. Winchester Rd Ste 146 « Libertyville, IL 60048 * Phone (847) 533-3077
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1. Fold the first printed page in half and use as the shipping label.

2. Place the label in a waybill pouch and affix it to your shipment so that the barcode portion
of the label can be read and scanned.

3. Keep the second page as a receipt for your records. The receipt contains the terms and
conditions of shipping and information useful for tracking your package.

Legal Terms and Conditions
Tendering packages by using this system constitutes your agreement to the service conditions for the transportation of your
shipments as found in the applicable FedEx Service Guide, available upon request. FedEx will not be responsible for any claim
in excess of the applicable declared value, whether the result of loss, damage, delay, non-delivery, misdelivery, or
misinformation, unless you declare a higher value, pay an additional charge, document your actual loss and file a timely claim.
Limitations found in the applicable FedEx Service Guide apply. Your right to recover from FedEx for any loss, including intrinsic
value of the package, loss of sales, income interest, profit, attorney's fees, costs, and other forms of damage whether direct,
incidental, consequential, or special is limited to the greater of 100 USD or the authorized declared value. Recovery cannot
exceed actual documented loss. Maximum for items of extraordinary value is 500 USD, e.g. jewelry, precious metals, negotiable
instruments and other items listed in our Service Guide. Written claims must be filed within strict time limits, see applicable
FedEx Service Guide. FedEx will not be liable for loss or damage to prohibited items in any event or for your acts or omissions,
including, without limitation, improper or insufficient packaging, securing, marking or addressing, or the acts or omissions of the
recipient or anyone else with an interest in the package. See the applicable FedEx Service Guide for complete terms and
conditions. To obtain information regarding how to file a claim or to obtain a Service Guide, please call 1-800-GO-FEDEX (1-
800-463-3339).

https://polsinelli.psship.com/index.php
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