
From: Deb Savage
To: Roate, George
Cc: Kniery, John P.; Dominguez, Blanca R.; Constantino, Mike; Ryan, Sharie
Subject: [External] Re: Good morning: Re: Permit Renewals for #23-014 and #23-040
Date: Monday, August 25, 2025 8:07:18 PM
Attachments: 23-014 Permit Renewal Exceptional Care and Training Center.pdf

23-040 Permit Renewal Cardiovascular Institute ASTC.pdf

Hello George,

I approve the permit renewal for #23-040, the Cardiovascular Institute Ambulatory
Surgery Center based on the State Board Staff Report, however, the facility name
and location on the permit renewal are incorrect.

I approve #23-014 Exceptional Care and Training Center permit renewal based on
the State Board Staff Report.

Thank you and hope you all have a great week!
Debi

Debi Savage RN, MSN, BSN
847-877-7722
IL Health Facilities & Services Review Board Chairwoman
IL COVID-19 Ambassador

On Monday, August 25, 2025 at 10:28:16 AM CDT, Roate, George <george.roate@illinois.gov> wrote:

Good morning, Debi. 

I have two 1st time permit renewals ready for review if you have time to look at them. 
  They are:

 

1. 23-014: Exceptional Care and Training Program:  The permit holders are asking for a
3-month extension to their permit (7/31/25 to 10/31/25), to allow for inspections,
licensure, and project close-out.  There were no negative findings.

 

2. 23-040: Cardiovascular Institute ASTC:  The permit holders are asking for a 6-month
extension to their permit (9/30/25 to 3/31/26), to allow for inspections, licensure, and
project close-out.  The permit holders attribute the delay in project completion to a
change in funding sources for the medical equipment purchases included in this
project.  There were no negative findings.

 

As time permits, please look at these renewals and give us your ruling for each permit
renewal request.  If you have further questions or require additional information, please do
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HEALTH FACILITIES AND SERVICES REVIEW BOARD 


 


   525  WEST JEFFERSON ST .   •SPRINGFIELD,  ILL INOIS 62761  • (217)  782-3516  FAX:  (217)  785-4111 


 
DOCKET ITEM 


N/A 
BOARD MEETING: 


N/A 
PROJECT NUMBER: 


23-014 
PERMIT HOLDERS(S): 


Hoosier Care Inc. d/b/a Exceptional Care and Training Center, New Sterling Facility 
Company, LLC, Hoosier Care Properties, Inc. 


FACILITY NAME and LOCATION: 
Exceptional Care and Training Center, Sterling 


 
STATE BOARD STAFF REPORT 
PERMIT RENEWAL REQUEST 


 
I. Background 
 


On May 9, 2023, the State Board approved Project #23-014.  The permit authorized the 
establishment of an 85-bed Multiple Complex/Developmental Disorder (MC/DD) facility in 
Sterling.  The project cost is $27,100,000, and the completion date was July 31, 2025. 
 
State Board Staff notes the permit holders submitted the permit renewal request on August 
15, 2025.  This submittal was not in accordance with 77 Ill. Ad. Code 1130.740(c), which 
states that the State Board must receive renewal requests at least 45 days prior to the permit 
expiration date. A $500.00 application processing fee, and a $500.00 late fee accompanied 
the renewal request (per 77 Ill. Adm. Code 1130.230(h)(5)). 


 
II. Findings 


 
State Board Staff notes this is the first renewal request for this project and the permit holders 
have submitted all information required in Section 1130.740 for a permit renewal.   
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III. The Permit Renewal Request 
 


A. Requested Completion Date:  The permit holders request a project completion date of 
October 31, 2025.  This would extend the project’s completion date three months, 
from July 31, 2025, to October 31, 2025. 


 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 


the project is complete and is expected to be operational in the coming weeks.  
Construction was completed on June 20, 2025, and the permit  holders are waiting 
for IDPH survey and licensure processes to commence.  This project has achieved 
financial commitment. 
            


C. Reason(s) Why the Project Has Not Been Completed:  The permit holders state the 
project has proceeded with due diligence.  However, additional time will be needed 
to allow for completion of the final inspections, which are slated for August 11, 
2025, and a third-party audit of project costs (final cost report).     


 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 


approximately $22,500,000 (83% of the overall permit amount of $27,100,000) has 
been expended to date, and that sufficient funds exist to complete the project. 


 
E. Anticipated Final Cost of the Project:  The permit holders state that the permit 


amount will not deviate from the originally approved project amount ($27,100,000). 
 
IV. Project Description & Other Background Information 
 


The permit authorized the establishment of an 85-bed MC/DD facility in Sterling.  Project 
cost: $27,100,000. 


 
Permit Issuance Date:    May 9, 2023 
 
Financial Commitment Date:   May 24, 2024 


 
Original Project Completion Date:  July 31, 2025 


 
Proposed Project Completion Date:  October 31, 2025 
(3-month renewal request) 
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V. Applicable Rules for Permit Renewal Requests 
 


77 Ill. Adm. Code 1130.230(h)(5) states that a permit holder shall be assessed a $500 
application processing fee.  Permit renewal requests that are not received at least 45 days 
prior to the expiration date of the permit shall be subject to an additional $500 late 
application processing fee.  Any permit renewal request received by the State Board after the 
stated completion date is subject to the fines provided in the Health Facilities Planning Act. 
 
77 Ill. Adm. Code 1130.740 specifies that a permit holder may request a change in the 
approved project completion date by applying for a permit renewal. 
 
77 Ill. Adm. Code 1130.740(b) states that a permit renewal will commence on the expiration 
date of the original or renewed completion period. 
 
77 Ill. Adm. Code 1130.740(c)(1-4) states that the State Board must be in receipt of a permit 
renewal request at least 45 days prior to the expiration date of the completion period, and 
include the following: 
 


1) the requested completion date; 
 
2) a status report on the project detailing what percent has been completed and a 


summary of project components yet to be finished and the amount of funds 
expended on the project to date; 


 
3) a statement as to the reasons why the project has not been completed; and 
 
4) confirmatory evidence by the permit holder’ authorized representative that 


the project’s costs and scope are in compliance with what the State Board 
approved and that sufficient financial resources are available to complete the 
project. 


 
77 Ill. Adm. Code 1130.740(d) states the State Board staff will review the request and 
prepare a report of its findings.  If the findings are that the request is in conformance with all 
HFSRB criteria, and if this is the first request for this project, then the request, staff’s 
findings, and all related documentation shall be sent to the Chairman.  The Chairman, acting 
on behalf of HFSRB, will approve, deny or refer the request to the HFSRB for action.  If 
staff finds that all criteria are not positive or, if this is not the first request for this project, or 
if the Chairman refers this to HFSRB for action, then HFSRB will evaluate the information 
submitted to determine if the project has proceeded with due diligence (as defined in 77 Ill. 
Adm. Code 1130.140).  Denial of a permit renewal request constitutes HFSRB’s Notice of 
Intent to revoke a permit and the permit holder will be afforded an opportunity for an 
administrative hearing. 
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VI. Other Information 
 


Appended to this report are the following:  the permit holders’ documents for a permit 
renewal and a copy of the original State Board Staff Report.  
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DOCKET ITEM 


N/A 
BOARD MEETING: 


N/A 
PROJECT NUMBER: 


23-040 
PERMIT HOLDERS(S): 


NS-EE Holdings d/b/a Northshore-Edward Elmhurst Health, Edward-Elmhurst Healthcare, 
Edward Hospital, Edward Health Ventures 


FACILITY NAME and LOCATION: 
Exceptional Care and Training Center, Sterling 


 
STATE BOARD STAFF REPORT 
PERMIT RENEWAL REQUEST 


 
I. Background 
 


On March 12, 2024, the State Board approved Project #23-040.  The permit authorized the 
establishment of a single-specialty Ambulatory Surgery Treatment Center (ASTC) providing 
cardiac catheterization on the campus of Edward Health/Edward Hospital in Naperville.  The 
project cost is $26,885,756, and the completion date is September 30, 2025. 
 
State Board Staff notes the permit holders submitted the permit renewal request on August 
11, 2025.  This submittal was in accordance with 77 Ill. Ad. Code 1130.740(c), which states 
that the State Board must receive renewal requests at least 45 days prior to the permit 
expiration date. A $500.00 application processing fee accompanied the renewal request (per 
77 Ill. Adm. Code 1130.230(h)(5)). 


 
II. Findings 


 
State Board Staff notes this is the first renewal request for this project and the permit holders 
have submitted all information required in Section 1130.740 for a permit renewal.   
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III. The Permit Renewal Request 
 


A. Requested Completion Date:  The permit holders request a project completion date of 
March 31, 2026.  This would extend the project’s completion date six months, from 
September 30, 2025, to March 31, 2026. 


 
B. Status of the Project and Components Yet to be Finished:   The permit holders state 


the build-out phase of the project is complete, medical equipment has been installed, 
and IDPH conducted its Life Safety inspection on April 3, 2025.  The permit holders 
are waiting for the IDPH licensure processes to commence.  This project has 
achieved financial commitment. 
            


C. Reason(s) Why the Project Has Not Been Completed:  The permit holders state the 
project has proceeded with due diligence.  However, additional time was needed due 
to a change in funding sources for the medical equipment, and the development of 
necessary policies, procedures and documentation to support organizational 
readiness. 


 
D. Evidence of Financial Commitment to Fund the Project:  The permit holders indicate 


approximately $23,073,213 (85.2% of the overall permit amount of $27,100,000) has 
been expended to date, and that sufficient funds exist to complete the project. 


 
E. Anticipated Final Cost of the Project:  The permit holders state that the permit 


amount will not deviate from the originally approved project amount ($26,885,756). 
 
IV. Project Description & Other Background Information 
 


The permit authorized the establishment of a single specialty ASTC providing cardiac 
catheterization services on the campus of Edward Health/Edward Hospital, Naperville.  
Project cost: $26,885,756. 


 
Permit Issuance Date:    March 12, 2024 
 
Financial Commitment Date:   April 9, 2025 


 
Original Project Completion Date:  September 30, 2025 


 
Proposed Project Completion Date:  March 31, 2026 
(6-month renewal request) 
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V. Applicable Rules for Permit Renewal Requests 
 


77 Ill. Adm. Code 1130.230(h)(5) states that a permit holder shall be assessed a $500 
application processing fee.  Permit renewal requests that are not received at least 45 days 
prior to the expiration date of the permit shall be subject to an additional $500 late 
application processing fee.  Any permit renewal request received by the State Board after the 
stated completion date is subject to the fines provided in the Health Facilities Planning Act. 
 
77 Ill. Adm. Code 1130.740 specifies that a permit holder may request a change in the 
approved project completion date by applying for a permit renewal. 
 
77 Ill. Adm. Code 1130.740(b) states that a permit renewal will commence on the expiration 
date of the original or renewed completion period. 
 
77 Ill. Adm. Code 1130.740(c)(1-4) states that the State Board must be in receipt of a permit 
renewal request at least 45 days prior to the expiration date of the completion period, and 
include the following: 
 


1) the requested completion date; 
 
2) a status report on the project detailing what percent has been completed and a 


summary of project components yet to be finished and the amount of funds 
expended on the project to date; 


 
3) a statement as to the reasons why the project has not been completed; and 
 
4) confirmatory evidence by the permit holder’ authorized representative that 


the project’s costs and scope are in compliance with what the State Board 
approved and that sufficient financial resources are available to complete the 
project. 


 
77 Ill. Adm. Code 1130.740(d) states the State Board staff will review the request and 
prepare a report of its findings.  If the findings are that the request is in conformance with all 
HFSRB criteria, and if this is the first request for this project, then the request, staff’s 
findings, and all related documentation shall be sent to the Chairman.  The Chairman, acting 
on behalf of HFSRB, will approve, deny or refer the request to the HFSRB for action.  If 
staff finds that all criteria are not positive or, if this is not the first request for this project, or 
if the Chairman refers this to HFSRB for action, then HFSRB will evaluate the information 
submitted to determine if the project has proceeded with due diligence (as defined in 77 Ill. 
Adm. Code 1130.140).  Denial of a permit renewal request constitutes HFSRB’s Notice of 
Intent to revoke a permit and the permit holder will be afforded an opportunity for an 
administrative hearing. 
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VI. Other Information 
 


Appended to this report are the following:  the permit holders’ documents for a permit 
renewal and a copy of the original State Board Staff Report.  







not hesitate to ask. 

Thank you for your service, Debi.    

 

 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is
confidential, may be attorney-client privileged or attorney work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this communication in error, please notify the sender
immediately by return e-mail and destroy this communication and all copies thereof, including all
attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work
product privilege, or any other exemption from disclosure. 


