

Constantino, Mike

From: Harry Brockus [harry.brockus@hoopestoncmh.org]
Sent: Wednesday, November 03, 2010 8:59 AM
To: Constantino, Mike
Cc: 'Fred.Segovich'; 'Stephanie.Beever'; 'Russ Leigh'

Dear Mr. Constantino,

On behalf of Hoopeston Regional Health Center I am requesting a change in the completion date on our Certificate of Need application to reflect April 30, 2013.

Our request for this change comes after hearing from the USDA that our application for funding is still pending and likely will not be decided by our December 14, 2010 meeting. It is our understanding that while the country continues to operate under a Continuing Resolution for the Federal Budget, the USDA lacks guaranteed funds for such loans. Post-election they are expecting a budget to be released in early 2011.

Thank you for your time and attention to this matter.

Sincerely,

Harry Brockus, CEO
Hoopeston Regional Health Center
701 E. Orange St.
Hoopeston, IL 60942
Office: 217-283-8240
Cell: 217-495-0852