



STATE OF ILLINOIS  
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

August 10, 2016

**CERTIFIED MAIL**  
**RETURN RECEIPT REQUESTED**

Hadley Streng, Dir. Plan & Bus Development  
Centegra Health System  
385 Millennium Drive  
Crystal Lake, Illinois 60012

RE: Permit Renewal for Project #10-090, Centegra Hospital – Huntley, Huntley  
Permit Holder: Centegra Health System – Centegra Hospital - Huntley

Dear Ms Streng:

On August 9, 2016 the Illinois Health Facilities and Services Review Board/Chairman approved the permit holder's request for a permit renewal for the above-referenced project. Therefore, the permit for this project has been renewed until March 31, 2017.

Should the permit holder determine that it will be unable to complete the project by March 31, 2017, the permit holder may request another renewal of the permit. 77 IAC 1130.740 provides that the State Agency must be in receipt of a permit renewal request AT LEAST 45 DAYS PRIOR TO THE EXPIRATION DATE OF THE REQUIRED COMPLETION PERIOD.

The permit holder is reminded that permits for projects which are not completed within the required time frame shall expire for lack of due diligence, unless renewed by the State Board. The permit holder is also reminded of the other post-permit requirements contained in "Subpart G" of Part 1130. Adherence to these requirements is essential in maintaining a valid permit and is the sole responsibility of the permit holder.

Should you have any questions, please contact Mike Constantino or George Roate at (217) 782-3516 and ask to speak to a staff person about post permit requirements.

Sincerely,

A handwritten signature in black ink that reads 'Kathy Olson'. The signature is written in a cursive style with a long horizontal line extending to the right.

Kathy Olson, Board Chair  
Illinois Health Facilities and Services Review Board