

Williams, Don A.

From: Kendrick, Alexis
Sent: Wednesday, August 01, 2012 9:55 AM
To: Williams, Don A.
Subject: FW: #11-018- Blessing Hospital- Annual Progress Report

Please put this in the project file.

From: Kasparie, Betty [<mailto:Betty.Kasparie@blessinghealthsystem.org>]
Sent: Wednesday, August 01, 2012 9:43 AM
To: Kendrick, Alexis
Subject: RE: #11-018- Blessing Hospital- Annual Progress Report

Please accept this email as an addendum to the previous letter.

Addendum to report dated July 13, 2012 for project #11-018- Blessing Hospital- Annual Progress Report

Blessing Hospital has finalized all architectural work, filed for building permits, currently working on relocation of utilities, and have financing in place. The project is approximately 5% complete. The major construction will begin within 45 days. There have been no changes in the scope or the size of the project.

Betty Kasparie
Vice President Corporate Compliance
Blessing Corporate Services
Broadway at 11th, P.O. box 7005
Quincy, Illinois, 62305-7005

217-223-8400 Extension 6808
217-223-6891 Fax

From: Kendrick, Alexis [<mailto:Alexis.Kendrick@Illinois.gov>]
Sent: Tuesday, July 31, 2012 9:47 AM
To: Kasparie, Betty
Cc: Constantino, Mike; Williams, Don A.
Subject: #11-018- Blessing Hospital- Annual Progress Report

Ms. Kasparie!

Thank you for submitting the annual progress report for project #11-018- Blessing Hospital on July 17, 2012. While the report was timely submitted, it is missing some information required of annual progress reports. Please submit an addendum to your report including the following information, as defined in Section 1130.760:

Annual Progress Reports

- a) Each permit holder shall submit annual progress reports to IDPH every 12 months from the permit issuance date until such time as the project is completed. The annual progress reports are due between 30 days prior to and 30 days after the anniversary date of HFPB approval of the permit. Such reports shall include:

- 1) *current status of the project, including the percentage of the project finished, components finished and components yet to be finished, and any changes in the scope of the project and size;*

Thanks for your prompt attention to this matter. Please let me know if you have any questions.

Alexis Murono Kendrick
Compliance and Legislative Affairs Manager
Illinois Health Facilities and Services Review Board
122 S. Michigan Ave., Ste. 700
Chicago, IL 60603
312.814.0955 (work)
312.254.7989 (cell)
Alexis.Kendrick@Illinois.gov



The information contained in this e-mail message is **PRIVILEGED AND CONFIDENTIAL** and is intended for the use of the addressee and no one else. If you are not the intended recipient, please do not read, distribute, reproduce or use this e-mail message (or the attachments). Please delete the original and notify the sender of the mistaken transmission. Thank you.