

September 21, 2016

RECEIVED

SEP 26 2016

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Ms. Courtney Avery
Illinois Health Facilities and Services Review Board
525 W. Jefferson, Second Floor
Springfield, IL 62761

Re: Midwest Regional Medical Center
Project No. 13-047 (the "Project")
Completion Letter

Dear Ms. Avery:

We are pleased to inform the Illinois Health Facilities and Services Review Board that project No. 13-047 has been completed. The Project was completed all within the approved project scope and Certificate Of Need (CON) budget.

In October 2015 we received the letter from the Division of Life Safety and Construction that the project met the licensure standards for operation of hospital beds. As discussed in our December 2, 2015 Permit Renewal Report some non-clinical space was being utilized as part of the construction project on Project No. 14-055 and could not be completed until later. This final component was complete on July 29, 2016 with the completion of the final punch list item. We are now in the process of gathering the final information to submit the final cost certification numbers within the allotted submission period.

Please contact me with any questions or if you require any further information.

Sincerely,



Scott Jones
President and CEO

cc: Cecilia Taylor
Philip Kaufman
Robert Klasek
Joe Ourth
Mike Constantino