

February 7, 2018

Ms. Courtney Avery
Administrator
Illinois Health Facilities and
Services Review Board
525 West Jefferson
Springfield, IL 62761

RECEIVED

FEB 09 2018

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

RE: Project#14-017 Skokie Hospital- Permit Renewal Request

Dear Ms. Avery:

Please be advised that the above-referenced project has been completed.


NorthShore University HealthSystem has experienced a delay in securing the external audit resources required for this project. NorthShore University HealthSystem is respectfully requesting a permit renewal extending the final reporting date from March 31, 2018 to June 29, 2018.

In addition, NorthShore University HealthSystem previously requested an alteration to the above-identified project reducing new construction from 87,654 to 84,508 dgsf, and the modernization from 139,867 to 102,250 dgsf. This change of scope will reduce the projects total capital spend from a previously approved \$107,313,365.00 to approximately \$97,800,000.00.

Enclosed is a check in the amount of \$1,000 as a filing fee for the alteration request.

Should you require any further information, please do not hesitate to contact me.

Sincerely,


Gary Weiss