

September 28, 2017

Michael Zahtz, Officer Ashley Management 8170 McCormick, Ste 104 Skokie, Illionois 60076

RE: Permit Alteration: Project #14-022, Asbury Court Nursing and Rehabilitation, Des Plaines Permit Holder: Asbury Court Nursing and Rehabilitation, LLC and DesPlaines Property, LLC

Dear Mr. Zahtz:

On September 26, 2017, the Illinois Health Facilities and Services Review Board/Chairman approved the alteration requested for the above-captioned project. The alteration approved was for the following:

Alteration to increase Project Costs from \$7,212,934 to \$7,717,839.

The permit holder is reminded that for the final realized cost report, any amount that exceeds the altered permit amount will be considered a cost overrun without a permit and invalidate the permit.

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino or George Roate at (217) 782-3516.

Sincerely,

athy Ol

Kathy Olson, Board Chair Illinois Health Facilities and Services Review Board