



**HSHS
St. Elizabeth's
Hospital**

August 23, 2017

Via Overnight FedEx

Ms. Courtney Avery
Administrator
Illinois Health Facilities & Services Review Board
525 W. Jefferson Street, 2nd Floor
Springfield, IL 62761

Re: Project 14-044

Dear Ms. Avery:

Pursuant to 77 IAC 1130.740 St. Elizabeth Hospital (the "Permit Holder") is requesting to renew its permit for the project referenced above until August 31, 2018. The current completion date is December 31, 2017. The permit at issue was for the construction of a medical office building and ambulatory care center ("ACC") located on the campus of the relocated St. Elizabeth Hospital Belleville in O'Fallon, Illinois.

The ACC will be substantially completed in November, but there will or could be some lingering construction work through February/March 2018. In light of this and the requirement for an audit given the costs associated with the building, the Permit Holder wants to ensure substantial time to accomplish these tasks and submit the required documentation to the Illinois Health Facilities and Services Review Board.

The amount of funds expended on the project to date is \$35,928,450.00. The approved project amount is \$52,000,00.00. The project budget and scope is consistent with the approved permit amount.

Enclosed is the requisite permit renewal fee of \$500.00. Thank you for your consideration.

Sincerely,

Peggy Sebastian

CC: Clare E. Connor

CC: Sue Beeler-Holloway RN, BSN

DM_US 84691509-1.052942.0429

211 South Third Street
Belleville, IL 62220
618-234-2120
www.steliz.org

*An Affiliate of
Hospital Sisters
Health System*

RECEIVED

SEP 21 2017

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**