

August 6, 2018

Illinois Department of Public Health
Health Facilities Planning Board
525 West Jefferson, Second Floor
Springfield, IL 62761

RECEIVED

AUG 15 2018

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

Re: Project #16-019

Sarah Bush Lincoln Cardiology & Bed Expansion Project
ANNUAL REPORT

Dear Ms. Olson,


This letter is being submitted as the Annual Progress Report for the above-referenced project, which was granted a certificate of need permit by the State Board on July 29, 2016.

The original approved permit amount was: \$31,184,013.

1. The current status of the project is as follows:
 - a. Construction is completed, IDPH has inspected and the project was approved for occupancy on 08/02/2018.
2. The costs paid to date on the project are \$23,883,236. The funds paid to date represents obligation of the project with over 33% of the total project cost being committed within 24 months of permit issuance.
3. The final project completion report is estimated to be submitted by December 2018.

Please feel free to contact me at 217-258-2163 if you have any questions.

Sincerely,



Kimberly Uphoff
Vice President of Operations