

McDermott Will & Emery

Boston Brussels Chicago Dallas Düsseldorf Frankfurt Houston London Los Angeles Miami
Milan Munich New York Orange County Paris Rome Seoul Silicon Valley Washington, D.C.
Strategic alliance with MWE China Law Offices (Shanghai)

Clare Connor Ranalli
Attorney at Law
cranalli@mwe.com
+1 312 984 3365

May 1, 2017

VIA FEDERAL EXPRESS

Ms. Courtney Avery
Administrator
Illinois Health Facilities and Services Review Board
525 W. Jefferson Street, 2nd Floor
Springfield, IL 62761

RECEIVED

MAY 02 2017

Re: Alteration Request # 16-053

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

Dear Ms. Avery:

The HSHS St. John's Hospital Women's and Children's Building was originally submitted and approved with a size of 87,154 GSF. As the project has developed and the floor plans firmed up with the layout of department-specific rooms and actual final corridor locations, the size of the Medical Office Building has decreased slightly. The building square-footage is currently at 86,786 GSF. This slight decrease is a result of minor changes to accommodate actual construction conditions.

The cost of the construction for the project will not change. Furthermore the sources of funding for this project have not changed and remain as were originally submitted and approved.

Enclosed is a check for the \$1,000 alteration fee.

Very truly yours,

Clare Connor Ranalli/jp

Clare Connor Ranalli

CCR/jp

cc: Ms. Amy Bulpitt

DM_US 81424974-1.085253.0016