



STATE OF ILLINOIS  
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

June 6, 2019

Paul Van Den Heuvel, V. Pres & General Counsel  
Mercy Health Corporation  
2400 Rockton Avenue  
Rockford, Illinois 61103

RE: Extension of the Financial Commitment Period  
Project #17-001 Mercy Health Hospital and Medical Center Crystal Lake Medical Office  
Building, Crystal Lake  
Permit Holder: Mercy Health Corporation and Mercy Crystal Hospital and Medical Center,  
Inc.

Dear Paul Van Den Heuvel :

On June 4, 2019, the Board approved an extension of the financial commitment period for the above-referenced project. The approval was for a 12-month extension from **June 20, 2019** to **June 20, 2020**. Therefore, this project must be financially committed in accordance with State Board rule 77 Ill. Adm. Code 1130.720 no later than **June 20, 2020**.

PLEASE NOTE THAT 77 ILL. ADM. CODE 1130.730 ALLOWS ONLY ONE EXTENSION OF THE FINANCIAL COMMITMENT PERIOD FOR EACH PROJECT. THEREFORE, THIS IS THE ONLY EXTENSION ALLOWABLE FOR THIS PROJECT.

Failure to meet the requirements for financial commitment will result in the permit being considered expired and the project abandoned.

The permit holder is also reminded of other post-permit requirements contained in "Subpart G" of Part 1130. Adherence to these requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions, please contact Mike Constantino or George Roate at (217) 782-3516.

Sincerely,

A handwritten signature in cursive script that reads "Courtney Avery".

Courtney Avery  
Administrator