

January 21, 2019

Ms. Courtney Avery
Illinois Health Facilities and Services Review Board
525 West Jefferson, 2nd Floor
Springfield, Illinois 62761

RECEIVED

JAN 24 2019
HEALTH FACILITIES &
SERVICES REVIEW BOARD

Re: Project #17-008: OSF Center for Health-Streator, Streator
First Request for Permit Renewal

Dear Ms. Avery:


On behalf of Ottawa Regional Hospital & Healthcare Center d/b/a OSF Saint Elizabeth Hospital and OSF Healthcare System, we are submitting a permit renewal request for the above referenced project. The project had a delayed start after project permit approval. Once contractors were chosen, construction began in early 2018 almost seven (7) months after the permit was approved. The current permit is set to expire on March 31, 2019 and we are requesting a one (1) year extension, until March 31, 2020, to allow sufficient time for project completion, including the required Illinois Department of Public Health inspection and approval. The permit was issued to modernize a portion of the former HSHS St. Mary's Hospital to develop an Ambulatory Health Center. The status of the project is as follows:

- The project is 50% complete.
- To date, approximately \$12,580,313.00 has been spent on the project.
- The project scope and cost is in compliance with the permit issued on May 2, 2017.

I am submitting the required permit renewal fee with this request.

Thank you for your consideration and should you have any questions do not hesitate to contact me at 309-308-9656 or mark.e.hohulin@osfhealthcare.org.

Sincerely,



Mark Hohulin, Senior Vice President
OSF Healthcare System

c: Ken Beutke
Michael Henderson
Brian Geier
Don Damron
DeCarol Hardenburg