## **ELECTRONICALLY TRANSFERRED**

September 16, 2021

Daniel Lawler, Partner Barnes & Thornburg, LLP One North Wacker Drive, Suite 4400 Chicago, Illinois 60606

RE: Permit Alteration: Project #17-019

Permit Holder: University of Wisconsin Hospitals & Clinics Authority, Swedish American Health System Corporation and SwedishAmerican Hospital

Dear Mr. Lawler:

On September 14, 2021 the Illinois Health Facilities and Services Review Board (State Board) approved an alteration to Project #17-019, Swedish American Hospital, to increase the project costs. SwedishAmerican Hospital is located at 1401 East State Street, Rockford, Illinois. The alteration approved the following:

Alteration of Project Cost	
	Project Cost
Approved*	\$126,035,461
Alteration	\$128,531,147
Change	\$2,495,686 / 1.98%
*Project #17-019	

The permit holder should note the post-permit requirements contained in "Subpart G" of 77 IAC 1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is the responsibility of the permit holder.

Should you have any questions or concerns please contact Mike Constantino or George Roate of my staff at Mike.Constantino@illinois.gov or George.Roate@illinois.gov or 217.782.3516.

Sincerely,

Courtney Avery Administrator

Illinois Health Facilities and Services Review Board