

March 24, 2020

Ms. Courtney Avery
Administrator, Illinois Health Facilities and Services Review Board
525 West Jefferson
Springfield, IL 62761

RE: Permit #17-069: Annual Progress Report
Memorial Hospital-East Medical Clinics Building in Shiloh, Illinois

Dear Ms. Avery:

The above-referenced permit was issued by the Illinois Health Facilities and Services Review Board on February 27, 2018, and authorizes the construction of a medical office building in Shiloh, Illinois. Subsequently, the permit was reauthorized on December 11, 2019, for modification and for renewal to the end of 2020.

The scope of the project has remained generally consistent with that described in the project's certificate of need (CON) application, with the addition of the second linear accelerator, as approved in the aforementioned modification. The project continues to be funded by cash, as proposed in the CON application.

To date, approximately \$29.1 million has been spent on the project. The project managers estimate that the project is approximately 95% complete. Project elements that have been completed include:

- The building is fundamentally complete and began accepting patients in January.

Elements of the project left to be completed are:

- Close-out of project documents
- Gathering and verifying final billing

Thank you for your work on this project. If you should have any questions, please contact me in any of the forms listed below:

Jeffrey R. Dossett, Administrator
1404 Cross Street
Shiloh, IL 62269
(618) 607-1110 - jeffrey.Dossett@BJC.org

Respectfully,

Jeff Dossett, Administrator