



RECEIVED

DEC 17 2019

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Breese, IL
HSHS St. Joseph's Hospital

12/17/2019

Decatur, IL
HSHS St. Mary's Hospital

Effingham, IL
HSHS St. Anthony's Memorial
Hospital

Greenville, IL
HSHS Holy Family Hospital

Highland, IL
HSHS St. Joseph's Hospital

Litchfield, IL
HSHS St. Francis Hospital

O'Fallon, IL
HSHS St. Elizabeth's Hospital

Shelbyville, IL
HSHS Good Shepherd Hospital

Springfield, IL
HSHS St. John's Hospital

Chippewa Falls, WI
HSHS St. Joseph's Hospital

Eau Claire, WI
HSHS Sacred Heart Hospital

Green Bay, WI
HSHS St. Mary's Hospital
Medical Center
HSHS St. Vincent Hospital

Oconto Falls, WI
HSHS St. Clare Memorial
Hospital

Sheboygan, WI
HSHS St. Nicholas Hospital

HSHS Medical Group

Prairie Cardiovascular

P.O. Box 19456
Springfield, Illinois 62794-9456
P: 217-523-4747
F: 217-523-0542
www.hshs.org

Sponsored by
Hospital Sisters Ministries

Ms. Courtney R. Avery
Administrator
Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2nd Floor
Springfield IL 62761

Re: Project #18-021, Notification Letter
HSHS St. Elizabeth's Hospital – Radiation Oncology Clinic
301 Regency Park Drive, O'Fallon, Illinois 62269

Dear Ms. Avery,

This approved project has a January 4, 2020 completion date. Unfortunately, weather has delayed the projects' expected completion date and we regrettably missed the 45-day window to file a permit renewal.

Please accept this letter as an acknowledgement we will be filing two notifications pertaining to the Radiation Oncology Project in the very near future.

The first filing will be a 6-month permit renewal request (Section 1130.740) indicating a July 4, 2020 completion date. We understand there may be some consequences due to our inadvertent delay in filing this request (Section 1130.790).

The second filing will be the first annual progress report (Section 1130.760) which is due on or before January 3, 2020.

If you have any questions, I can be reached at 217-493-9167 or by e-mail at amy.bulpitt@hshs.org.

Sincerely,

Amy K. Bulpitt
Vice President and General Counsel

CC: Mike Constantino, Supervisor, Project Review Section
Nicole Holst, Vice President, Legal Affairs
Patti Fischer, President and CEO, HSHS St. Elizabeth's Hospital
Tim Ferguson, System Director Facilities Management
Jill Tomich, Strategic Planning Manager
Ed Parkhurst, PRISM Healthcare Consulting