



150 N. Riverside Plaza, Suite 3000, Chicago, IL 60606-1599 • 312.619.1900

November 16, 2018

**VIA E-MAIL**

Ms. Courtney R. Avery  
Administrator  
Illinois Health Facilities and Services Review  
Board  
525 West Jefferson Street, 2nd Floor  
Springfield, Illinois 62761

**RECEIVED**

NOV 14 2018

**HEALTH FACILITIES &  
SERVICES REVIEW BOARD**

**Re: Permit Renewal Request – Champaign County Nursing Home (Proj. No. 18-026)**

Dear Ms. Avery:

This office represents the Champaign County Board. In that capacity, I am writing to request a three month extension of the completion date for Project No. 18-026 (Champaign County Nursing Home). On October 30, 2018, the Illinois Health Facilities and Services Review Board ("HFSRB") approved Applicants' certificate of need application for the change of ownership of Champaign County Nursing Home, a 243 bed skilled nursing facility located at 500 South Art Bartell Drive (the "Project"). The Applicants initially contemplated closing of the change of ownership would occur no later than November 30, 2018. Due to the time needed to complete the conditions necessary to close on the sale of the nursing home, the Applicants request a three month extension of the Project permit and a new project completion date of March 1, 2019.

**1. Requested Project Completion Date**

The Applicants requests the HFSRB grant a three month renewal of the Project permit and establish March 1, 2019 as the new project completion date.

**2. Status of the Project**

The Applicants are diligently working to transfer the existing contracts and to obtain a new license for the skilled nursing facility. Due to the time required to complete the conditions to close on the transaction, the Applicants request a three month renewal of the Project permit.

**3. Statement Regarding Completion of the Project**

The Applicants are diligently working to transfer the existing contracts and to obtain a new license for the skilled nursing facility. Due to the time required to complete the conditions to close on the transaction, the Applicants request a three month renewal of the Project permit.

polsinelli.com

Atlanta Boston Chicago Dallas Denver Houston Kansas City Los Angeles Nashville New York Phoenix  
St. Louis San Francisco Silicon Valley Washington, D.C. Wilmington

Polsinelli LLP in California



Ms. Courtney R. Avery  
November 16, 2018  
Page 2

**4. Confirmatory Evidence of Project Compliance**

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, the Applicants' compliance with the scope and costs of the project approved by the HFSRB pursuant to Project Permit #18-026.

Based on the above information, which is provided to the HFSRB in compliance with Section 1130.740 of the Illinois Administrative Code, the Applicants formally request a three month renewal of their permit for Project #18-026 and a new project completion date of March 1, 2019.

If you need any additional information or have any questions regarding the status of the project, please feel free to contact me.

Sincerely,

A handwritten signature in cursive script that reads 'Anne M. Cooper'.

Anne M. Cooper