



STATE OF ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST. • SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

TRANSMITTED ELECTRONICALLY

December 11, 2019

Minh Nguyen
Director Service Line Strategy
Edward-Elmhurst Health
801 S. Washington Street
Naperville, IL 60540

RE: Extension of the Financial Commitment Period
Permit #18-034 – Edward Hospital
Permit Holders: Edward Hospital and Edward-Elmhurst Healthcare

Dear Ms. Nguyen:

On December 10, 2019, the Chairman of the Health Facilities and Services Review Board approved the permit holder's request for an extension of the financial commitment period for the above-referenced project. Therefore, the date of financial commitment for this project has been extended until December 4, 2020.

The permit holder is reminded that permits for projects which are not completed within the required time frame shall expire for lack of due diligence, unless renewed by the State Board. The permit holder is also reminded of the other post-permit requirements contained in "Subpart G" of Part 1130. Adherence to these requirements is essential in maintaining a valid permit and is the sole responsibility of the permit holder.

If you should have any questions please contact Mike Constantino or George Roate at 217.782.3516 or Mike.Constantino@illinois.gov or George.Roate@illinois.gov

Sincerely,

A handwritten signature in blue ink that reads "Courtney Avery".

Courtney Avery, Administrator
Illinois Health Facilities and Services Review Board