

150 N. Riverside Plaza, Suite 3000, Chicago, IL 60606 • (312) 819-1900

May 19, 2020

Via Email

Anne M. Cooper (312) 873-3606 (312) 276-4317 Direct Fax acooper@polsinelli.com

Mr. Michael Constantino Illinois Health Facilities and Services Review Board 525 West Jefferson Street, 2nd Floor Springfield, Illinois 62761

Re: Annual Progress Report – Ophthalmology Surgery Center of Illinois (Project. No. 18-047)

Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board ("HFSRB") rules, I am writing on behalf of Ophthalmology Surgery Center of Illinois ("OSCI") to submit the annual progress report for Ophthalmology Surgery Center of Illinois (Project No. 18-047). As you are aware, on April 30, 2019, HFSRB approved OSCI's certificate of need application for the establishment of Ophthalmology Surgery Center of Illinois (the "Project"). Pursuant to Section 1130.760, OSCI submits the following information regarding the progress of Project Permit #18-047.

The Project is obligated and construction is complete. OSCI submitted its ambulatory surgical treatment center license application to IDPH and is currently awaiting IDPH to survey and license the ambulatory surgical treatment center. Due to the ongoing COVID-19 pandemic, IDPH licensing surveys have been delayed, and OSCI has been advised it may be several months before OSCI can be surveyed and licensed.

To date, the Permit Holders have incurred \$3,491,497 in project costs.

The anticipated completion date is dependent on IDPH survey and licensure of OSCI. In order to ensure sufficient time for licensure, OSCI will file a permit renewal request to extend the project completion date to June 30, 2021.



Mr. Michael Constantino May 19, 2020 Page 2

If you need any additional information or have any questions regarding the status of the project, please feel free to contact me.

Sincerely,

au m Cooper

Anne M. Cooper