

November 1, 2022

Mr. John P. Kneiry
Administrator
Illinois Health Facilities and
Services Review Board
525 West Jefferson
Springfield, IL 62761

RE: AMITA Health Romeoville
Infusion Therapy Center
Permit #21-023
Request for Permit Renewal

Dear Mr. Kneiry:

The above-referenced project was approved by the State Board on October 14, 2021; and proposed the establishment of an infusion therapy center in Romeoville.

The infusion therapy component of the project is complete and is operating under the auspices of Ascension Mercy in Aurora.

The completion date for the project, as identified in the *Application for Permit* is December 31, 2022; and the Permit holders respectfully request that the completion date be extended to July 31, 2023. This extension, we believe, will provide sufficient time to complete the project, and prepare and file a final project report consistent with the State Board's rules.

As of the writing of this letter, the project is approximately 76% complete, and approximately \$4,790,794.49 of the \$6,332,628 approved project cost has been expended.

As noted above, the infusion therapy component is now completed. The remaining processes include the receipt of the pharmacy certification notification, preparation of the pharmacy licensure application, approval of that application, and the preparation and filing of the HFSRB project completion report.

The anticipated project costs and the scope of the project remain consistent with those approved by the State Board, and the funds required for the project remain available.

Enclosed is a check in the amount of \$500.00 as a processing fee. Should any additional information be required, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'Richard Roehr', written in a cursive style.

Richard Roehr
President and CEO

cc J. Roknich
J. Axel