



May 22, 2025

Via Hand-Delivery and E-Mail

Mr. John Kniery
Illinois Health Facilities and Services Review Board
525 West Jefferson, 2nd floor
Springfield, IL 62761

RE: Annual Progress Report
Project # 21-029
Quincy Medical Group Birth Center

Dear Mr. Kniery:

Please accept this document as an annual progress report for the above-referenced project, consistent with the provisions of Section 1130.760 of the Board's rules.

This project was approved by the Board on April 26, 2022 and involves the establishment of the Quincy Medical Group Birth Center. On August 8, 2024, the Board approved QMG's permit renewal request to extend the project completion date to 6/30/2025.

This project is currently approximately 60% complete. A total cost of \$1,249,200 has been incurred related to the project. There have been no changes to the scope or size of the project, and the sources of funds are not anticipated to change from those identified in the application. The date of completion is on track for June 30, 2025.

The major project components completed to date include:

- Design development
- Budget finalization
- Drawing review
- Preliminary review of plans by the Illinois Department of Public Health Division of Life Safety and Construction
- Final construction documents
- Construction is in progress and on track

Please contact me at 217-222-6550 if you have any questions.

Sincerely,

Carol Brockmiller
Chief Executive Officer
Quincy Medical Group
cbrockmiller@quincymedgroup.com