



STATE OF ILLINOIS
HEALTH FACILITIES AND SERVICES REVIEW BOARD

525 WEST JEFFERSON ST, SPRINGFIELD, ILLINOIS 62761 • (217) 782-3516 FAX: (217) 785-4111

TRANSMITTED ELECTRONICALLY

Ed Green, Partner
Foley & Lardner LLP
321 N Clark St., Suite 3000
Chicago, IL 60654-4762

RE: Project Completion, Final Realized Costs

PERMIT#: 22-022 – Silver Cross Orland Park Medical Office Building

PERMIT HOLDERS: Silver Cross Health System, Silver Cross Hospital and Medical Centers

Dear Mr. Green:

On July 31, 2024, the Illinois Health Facilities and Services Review Board (“State Board”) received the final cost report for the permit referenced above. Our records will be updated to show the final realized cost for this permit is \$26,629,470.12 and a completion date of May 1, 2024, the date referenced in your final realized cost report. No further action by the permit holder is required for this project in relationship to the Illinois Health Facilities Planning Act.

Should you have any questions or concerns please contact Mike Constantino or George Roate of my staff at Mike.Constantino@illinois.gov or George.Roate@illinois.gov or 217.782.3516.

Sincerely,

John P. Kniery, Administrator
Illinois Health Facilities and Services Review