

Axel & Associates, Inc.

MANAGEMENT CONSULTANTS

by email

September 11, 2024

Mr. George Roate
Illinois Health Facilities and
Services Review Board
525 West Jefferson
Springfield, IL 62761

RECEIVED

SEP 12 2024

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

RE: Permit 22-033
AdventHealth Hinsdale
Notice of Obligation and
Renewal Request

Dear George:

This letter is being provided on behalf of AdventHealth Hinsdale f/k/a Adventist Hinsdale Hospital; and is being provided in response to our recent conversation relating to the status of the above-referenced Permit.


The CON Permit was issued on December 13, 2023, the approved project cost was \$21,254,700, the entire project was to be paid for in cash, and the completion date was September 12, 2024.

The project met the obligation requirements on approximately May 15, 2024, when in excess of one-third of the approved project amount had been expended; and sufficient cash is available to fund the remainder of the project.

With this letter, the Permit holder respectfully requests a Permit renewal to March 31, 2025. The vast amount of required renovation has been completed, with the project components yet to be completed being the remainder of the renovation, the installation of selective equipment, and the completion of required inspections. A check in the amount of \$1,000 as a renewal fee is attached.

Should you require any additional information, please do not hesitate to contact me.

Sincerely,



Jacob M. Axel
President

cc R. Benz