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525 W. Jefferson Street - 2™ Floor
Springfield, IL 62761

Subject: Alden Courts of Shorewood, Project No. 12-032 (“Project”)
Request for Permit Renewal

Dear Ms. Avery:

We respectfully request a four month permit renewal for our Project to allow us to complete the
Project referenced above. On October 31, 2012, the llinois Health Facilities and Services Review Board
granted the Applicants a permit to establish a 50-bed skilled nursing facility in Shorewood. On April 4,
2014, the Board granted an extension of the Project completion date through November 30, 2015, and
then later a second permit renewal was approved through December 31, 2016.

Requested Completion Date
We seek a four month extension to April 30, 2017.
Status Report on Project and Statement as to Reasons Why the Project Has Not Been Completed

Actual construction will be 100% complete by November 30, 2016. Our licensure application was
submitted to lllinois Department of Public Heaith (“IDPH") and approved. Also, our package to the
architect of IDPH has been submitted.

We will be awaiting the architects and licensure inspection surveys and it may run over our
original completion date.

Project's Cost and Scope

The Project's cost and scope remain in compliance with the permit approved by the Services
Review Board. Sufficient financial resources are available to complete the Project.

Enclosed please find the required $500 application fee. Please let me know of any questions on this
matenal, or if additional information needs to be provided.

Thanking you in advance for your assistance, we remain,

Respectfully,

ALDEN COURTS OF SHOREWOOD
By: Mﬁ

Randi Schulio
cc. Mike Constantino, Supervisor of Project Review
enclosure
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