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Email: lori.wright@fmc-na.com

June 2, 2023

Mr. John Kniery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Annual Progress Report. Section 1130.760
Project: #22-005, Fresenius Medical Care McLean County, Bloomington
Permit Holder: Fresenius Medical Care Normal, LLC, and Fresenius Medical Care
Holdings, Inc.
Permit Amount: SO

Dear Mr. Kniery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,
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Lori Wright
Senior CON Specialist
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Annual Progress Report, Section 1130.760

Project: #22-005, Fresenius Medical Care McLean County, Bloomington

Permit Holder: Fresenius Medical Care Normal, LLC, and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $0

Status of the Project

This project is for the discontinuation of the Fresenius Medical Care McLean County 24-station
ESRD facility. Project #22-006 was approved simultaneously to relocate the facility, from 1505
Eastland Medical Plaza, Bloomington, to 2205 E. Empire Road, Bloomington, and add 5 stations. The
physical site will be discontinued as soon as approval is received from IDPH to relocate to the
new site. This is expected to occur prior to December 31, 2023.

Application and Certificate for Payment (AIA G702)

There is no cost to this project.

Anticipated Completion Date

The project is approximately 99% complete and is expected to be completed prior to December
31, 2023.



