



**FRESENIUS
MEDICAL CARE**

RECEIVED

FEB 18 2016

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

February 17, 2016

Ms. Courtney Avery
Administrator
Illinois Health Facilities & Services Review Board
525 West Jefferson, 2nd Floor
Springfield, IL 62761

Re: Annual Progress Report. Section 1130.760
Project #15-024 Fresenius Medical Care Chicago
Permit Holder: Fresenius Medical Care Summit, LLC, and Fresenius Medical
Care Holdings, Inc.

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of
the above-mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright
Senior CON Specialist

cc: Clare Ranalli

February 17, 2016

Annual Progress Report, Section 1130.760

Re: Annual Progress Report. Section 1130.760
Project #15-024 Fresenius Medical Care Chicago
Permit Holder: Fresenius Medical Care Summit, LLC, and Fresenius Medical Care Holdings, Inc.

This report summarizes the current status of the above-mentioned project located at 1806 W. Hubbard Street, Chicago.

Status of the Project

This project is for an internal reorganization only with no associated costs. The transfer of assets from WSKC Dialysis Services, Inc. to Fresenius Medical Care Summit, LLC has not yet occurred. A permit renewal was granted February 16, 2016 with a new project completion date of December 31, 2016.

Application and Certificate for Payment (AIA G702)

There are no associated costs.

Anticipated Completion Date

The project is currently approximately 0% complete and is expected to be completed prior to December 31, 2016.